



Public Involvement Strategies

- Task Force Meetings
- Project Web Site
- Social Media
- Road-side Message Boards

STARTS MARCH



Task Force Meeting #1

- Draft Purpose & Need Elements
- Draft Public Involvement Strategies
- Draft Evaluation Process
- Vote on Evaluation Process, Public Involvement, and Purpose & Need

APRIL



Task Force Meeting #2

- Review Step 1 Results
- Facilitate Discussion

AUGUST



Task Force Meeting #3

- Review Task Force Survey Results
- Vote on Alternatives for Step 2 (3 or 4 build, 1 no-build)

OCTOBER



Public Involvement Strategies

- Step 1 Strategies Plus:
- On-Line Survey
- Telephone Town Hall Meeting
- Telephone Public Opinion Survey

TO BE DETERMINED



Task Force Meeting #4

- Review Step 2 Results
- Facilitate Discussion

TO BE DETERMINED




Task Force Meeting #5

- Review Task Force Survey Results
- Vote on Corridor Vision, Preferred Alternatives, and Implementation plan

TO BE DETERMINED


STEP 1

(Evaluate 12 Alternatives at 2 Intersections)




TASK FORCE

Survey #1



STEP 2

(Evaluate 3 or 4 alternatives, plus 1 do-nothing)



TASK FORCE

Survey #2

